COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C21257

PCN: 21257-BI D

CONTRACT DESCRI PTI ON:
US 160 MP 29.750 - MP 34.891

PRQIECT NO NHPP1601- 077

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 08/ 03/ 2020

15:55: 02

TIME CHARGED: 16.5 DAYS TI ME ALLOW 25 WORK DAYS

PERCENT TI ME: 66. 00 ORI G TI ME ALLOW 25 WORK DAYS

US 160 TOWAOC TO CORTEZ ENG NEERED CAPE SEAL

NAME OF ROAD:

PRQIECT COUNTI ES: MONTEZUVA

CONTRACTOR:

| NTERMOUNTAI N SLURRY SEAL, | NC.

585 WEST BEACH ST.

WATSONVI LLE CA 95076 (831) 724- 1011

CURRENT PROJECT AMI: $ 1,293,401.75 PARTI Cl PATI NG

AWARD PRQIECT AM: $ 1,303,347.00 NON-PARTI Cl PATI NG

PERCENT COWPLETE: 46. 88% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 687, 051. 75 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

07/ 31/ 2020
04/ 09/ 2020

DATE TI ME STARTED 06/23/2020
DATE WORK BEGAN

PAY PERI OD ENDI NG
DATE LET

04/ 17/ 2020
05/ 08/ 2020
06/ 23/ 2020

DATE AWARDED
DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

DATE TI ME STOPPED
DATE ACCEPTED

$ 0. 00 $ 0. 00
606, 350. 00 606, 350. 00

606, 350. 00 606, 350. 00

0. 00 0. 00

606, 350. 00 606, 350. 00

-16, 184. 10 -16,184. 10

0. 00 0. 00

590, 165. 90 590, 165. 90

0. 00 0. 00

0. 00 0. 00

590, 165. 90 590, 165. 90

0. 00 0. 00

PAYMENT DUE $ 590, 165. 90

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21257 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21257-BID ESTI MATE RUN 08/ 03/ 2020
PRQJECT: NHPP1601- 077 ESTI MATE NO 0001 15: 55: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0015 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0020 409-01015 *Cover Coat Material (Type I) 124,174. 000 0. 000
SY 124,174. 000 93, 130. 50
0. 75000 124, 174. 000 93, 130. 50
0025 409-02015  *Cover Coat Material (Type II) 124, 174. 000 0. 000
Sy 124, 174. 000 93, 130. 50
0. 75000 124,174. 000 93, 130. 50
0030 409- 09000 M cro- Surfaci ng Seal Coat 2,200. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0.00
0035 411-10216 Emul sified Asphalt (CRS-2P) 81, 176. 000 0. 000
GAL 81, 176. 000 304, 410. 00
3. 75000 81, 176. 000 304, 410. 00
0040 614-73005 *Piezo (Electric) (Cass Il) 2.000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0045 614-80391 *Runble Strip (Ginding)(Asphalt) 37, 155. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0050 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 352 66, 880. 00
190, 000. 00000 0. 352 66, 880. 00
0055 626-01114  *Public Information Managenent (Tier V) 85. 000 0. 000
DAY 70. 000 2,800.00

40. 00000 70. 000 2,800.00
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PCN: 21257-BI D ESTI MATE RUN 08/ 03/ 2020
PRQIECT: NHPP1601- 077 ESTI MATE NO 0001 15: 55: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-00013 *Pavenent Marking Paint (Hi gh Build) 512. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0065 627-00013 *Pavement Marking Paint (H gh Build) (tenporary) 855. 000 0. 000
GAL 565. 900 16, 977. 00
30. 00000 565. 900 16, 977. 00
0070 630-00000  *Fl aggi ng 1, 600. 000 0. 000
HOUR 853. 500 12,802. 50
15. 00000 853. 500 12, 802. 50
0075 630- 00001 *Pilot Car Qperation 150. 000 0. 000
HOUR 72. 250 3,612.50
50. 00000 72.250 3,612.50
0080 630-00007 *Traffic Control Inspection 40. 000 0. 000
DAY 26. 000 3,770.00
145. 00000 26. 000 3,770.00
0085 630-00012 *Traffic Control Managenent 16. 000 0. 000
DAY 7.000 4,200. 00
600. 00000 7.000 4,200. 00
0090 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 0. 000
EACH 7.500 165. 00
22.00000 7.500 165. 00
0095 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 26. 000 1, 144.00
44. 00000 26. 000 1,144.00
0100 630-80350 *Vertical Panel 30. 000 0. 000
EACH 12. 000 240. 00
20. 00000 12. 000 240. 00
0105 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0110 630-80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 4.000 88. 00

22.00000 4. 000 88. 00



CONTI D: C21257 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21257-BI D ESTI MATE RUN 08/ 03/ 2020
PRQIECT: NHPP1601- 077 ESTI MATE NO 0001 15: 55: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0120 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0.00
0125 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,293,401.75$ 606, 350.00% 606, 350. 00

PRQJECT TOTAL CURRENT AMI $ 1,293,401.75$% 606, 350.00% 606, 350. 00



